COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 09:33:13
CONTI D C22377 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22377-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TIME ALLON 7/17/2020 FI XED COMPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TIME:  16.03 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAMVE OF ROAD:
PROJECT COUNTI ES: MOFFAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 15/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11, 843, 819. 49 PARTI Cl PATI NG $ 75, 840. 00 $ 0.00
AWARD PRQJECT AMT:  $ 10, 888,031. 90 NON- PARTI Cl PATI NG 1, 673, 620. 90 616, 411. 50
PERCENT COMPLETE: 14. 77% TOTAL EARNI NGS 1, 749, 460. 90 616, 411.50
FUNDS AVAI LABLE: $ 10, 094, 358. 59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 749, 460. 90 616, 411. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -41,714.13 -13,107.50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,707, 746. 77 603, 304. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,707, 746. 77 603, 304. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 603, 304. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0003 09: 33: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0010 202-00015 *Rermoval of Headwal | 18. 000 12. 000
EACH 3. 000 1, 065. 00
355. 00000 15. 000 5,325. 00
0015 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
36, 710. 00000 0. 000 0. 00
0020 202-00033 *Rermoval of Pipe 13. 000 1. 000
EACH 3. 000 7,860. 00
2,620. 00000 4. 000 10, 480. 00
0025 202-00090 *Renoval of Delineator 112. 000 112.000
EACH 0. 000 0.00
12.10000 112. 000 1, 355. 20
0030 202-00240 *Rermpval of Asphalt Mat (Pl aning) 970. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0035 202-00250 *Renoval of Pavenent Marking 35, 472. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 6. 000 1. 000
EACH 0. 000 0. 00
152. 00000 1. 000 152. 00
0045 202-01000 *Renpoval of Fence 49, 160. 000 2,737.000
LF 2, 330. 000 1, 817. 40
0. 78000 5, 067. 000 3,952. 26
0050 202-01035 *Rermoval of Gate 12. 000 0. 000
EACH 4. 000 416. 00
104. 00000 4. 000 416. 00
0055 202-01400 *Renoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00

1, 640. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22377-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0003 09: 33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00050  *Unsuitable Material 10, 000. 000 3,178. 000
cY 202. 000 2,141.20
10. 60000 3, 380. 000 35, 828. 00
0065 203-00060  *Enbanknment Material (Conplete In Place) 93, 297. 000 28, 063. 000
CcY 21, 020. 000 256, 444. 00
12. 20000 49, 083. 000 598, 812. 60
0070 203-01100 *Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0. 00
0075 203-01500 *Bl adi ng 200. 000 20. 000
HOUR 0. 000 0. 00
180. 00000 20. 000 3, 600. 00
0080 203-01510  *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 203-01550 *Dozi ng 40. 000 1. 000
HOUR 0. 000 0. 00
210. 00000 1. 000 210. 00
0090 203-01565 *Hydraul i c Excavat or 40. 000 1.000
HOUR 0. 000 0. 00
210. 00000 1. 000 210. 00
0095 203-01582 *Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0100 203-01590 *Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
290. 00000 0. 000 0. 00
0110 203-02330 Laborer 100. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00210

208- 00002

208- 00013

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)

*Topsoi |

*St ockpi | e Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51.100
cy
268. 00000
24, 200. 000
cy
5. 25000
24, 200. 000
cy
7. 00000
15, 500. 000
LF
4. 15000
432. 000
LF
6. 60000
250. 000
LF
7. 45000
1. 000
EACH
1, 380. 00000
0. 000
EACH
3, 790. 00000
40. 000
HOUR
45. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR

350. 00000

QrY TH'S PERI OD
QTY TO DATE

31.
20.
51.

14,043
0
14,043

432.
. 000
432.

51.
75.
. 000

100
000
100

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

000

000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 20/ 2019

5, 360

1,523

558.

1,400

00

.00

.00

05

.00

75

.00

.00

.00

.00

00

09:33:13

AMOUNT

13, 694

98, 301.

2,116

2, 851.

938.

1, 380

1, 400

80

.00

00

50

20

70

00

.00

.00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00107

208- 00207

209- 00600

210- 00810

212-00006

212-00032

213-00003

213-00011

213- 00061

213- 00150

216- 00201

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Erosi on Control Managenent

*Dust Palliative (Magnesi um Chl oride)

*Reset Ground Sign

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul chi ng (Hydraulic)

*Mil ch Tacki fier

*Bonded Fi ber Matrix

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

80. 000
HOUR
80. 00000

50. 000
DAY
940. 00000

75, 000. 000

0. 76000

13. 000

300. 00000

45. 000
ACRE
428. 00000

45. 000
ACRE
335. 00000

45. 000
ACRE
525. 00000

55. 000
ACRE
1, 150. 00000

9, 000. 000
LB
1. 85000

0. 000
ACRE
2, 930. 00000

28, 000. 000
SY
2. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

6. 000
4. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2019

3,760

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:33:13

AMOUNT

480.

9, 400

13, 800

00

00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 240- 00000

0230

240- 00010

0235

240- 00020

0240

304- 01000

0245

304- 06000

0250

310- 00610

0255

403- 00720

0260

403- 34701

0265

411- 03352

0270

411- 03355

0275 411-10255

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

*Full Depth Recl amation of Hot
(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
115. 00000
1. 000
HOUR
90. 00000
0. 000
sy
15. 40000
54, 474. 420
TON
17. 60000
40, 976. 000
TON
19. 20000
Pavenent 68, 734. 000
sy
0. 95000
120. 000
TON
165. 00000
38, 824. 000
TON
59. 30000
1, 408. 000
TON
405. 00000
727. 000
TON
475. 00000
17, 589. 000
GAL

2.25000

QrY TH'S PERI OD
QTY TO DATE

68, 734.
0.
68, 734.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 700
. 700

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 20/ 2019

4, 869.

.00

.00

.00

92

.00

.00

.00

.00

.00

.00

.00

09:33:13

AMOUNT

575.

90.

4, 869.

65, 297.

00

00

.00

92

.00

30

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0280 420-00132

0285

506- 00209

0290

506- 00212

0295

506- 01020

0300

601-01000

0305

601- 03030

0310

602- 00020

0315

603- 70808

0320

606- 00301

0325

606- 02005

0330 607-00005

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Geotextile (Separator) (Class 1)

*Riprap (9 Inch)

*Riprap (12 Inch)

*Geogri d Rei nforcenent

*Concrete Class B

*Concrete Class D (Box Culvert)

*Rei nforcing Steel

(Epoxy Coat ed)

*8x8 Foot Concrete Box Cul vert

(Precast)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20, 192. 000
sy
1. 95000
67. 000
cy
70. 00000
56. 000
cy
80. 00000
40, 000. 000
sy
1. 65000
61. 100
cy
690. 00000
94. 900
cy
900. 00000
6, 326. 000
LB
5. 50000
206. 000
LF
1, 590. 00000
950. 000
LF
38. 40000
6. 000
EACH
2, 840. 00000
60. 000
EACH

156. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,767.000
0. 000
4,767.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,767.000
0. 000
4,767.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
8. 000
11. 000

Page 7

ESTI MATE RUN 06/ 20/ 2019

1, 248.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09:33:13

AMOUNT

9, 295.

7, 865.

1, 716.

65

.00

.00

55

.00

.00

.00

.00

.00

.00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22377-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0003 09: 33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 67. 000 6. 000
EACH 12. 000 2,496. 00
208. 00000 18. 000 3,744.00
0340 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 0. 000 0. 000
(Special) LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0345 607-11525 *Fence (Plastic) 500. 000 112. 000
LF 0. 000 0.00
2. 65000 112. 000 296. 80
0350 607-32208 *Wbod Snow Fence (8 Foot High) 590. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0. 00
0355 607-60117 *16 Foot Gate (Special) 18. 000 0. 000
EACH 7.000 1, 820. 00
260. 00000 7.000 1, 820. 00
0360 611-00020 *20 Foot Cattle Cuard 1. 000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0365 612-00001 *Del i neator (Type I) 117. 000 0. 000
EACH 0. 000 0.00
23. 20000 0. 000 0. 00
0370 612-00003 *Del i neator (Type II1I) 3.000 0. 000
EACH 0. 000 0. 00
27.30000 0. 000 0. 00
0375 613-81900 Mobi | e Li ght Tower 3. 000 0. 000
EACH 0. 000 0.00
5, 050. 00000 0. 000 0. 00
0380 614-00026 *Sign Panel (Cass I) (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
303. 00000 0. 000 0. 00
0385 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0.00

505. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 614-80385

0395

624-20019

0400

624- 20025

0405

624-20031

0410

624- 20037

0415

624-20049

0420

624- 20061

0425

625- 00000

0430

626- 00000

0435

626- 01103

0440 627-00008

C22377
22377-BID
STR0132- 021

| TEM
DESCRI PTI ON

*Runble Strip

*18 Inch Drainage Pipe (d ass

*24 I nch Drai nage Pipe (C ass

*30 Inch Drainage Pipe (d ass

*36 Inch Drai nage Pipe (Cl ass

*48 I nch Drai nage Pipe (d ass

*60 I nch Drai nage Pipe (Cl ass

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

*Modi fi ed Epoxy Pavenent

0)

0)

0)

0)

0)

0)

Mar ki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

1)

ESTI MATE NO 0003

n

n

n

n

n

n

Pl ace)

Pl ace)

Pl ace)

Pl ace)

Pl ace)

Pl ace)

LF

LF

LF

LF

LF

LF

LF

LS

LS

35, 600. 000

0. 44000

260. 000

129. 00000

255. 000

156. 00000

493. 000

163. 00000

418. 000

173. 00000

130. 000

231. 00000

214.000

296. 00000

1. 000

103, 380. 00000

1. 000

717, 980. 00000

1. 000

8, 080. 00000

286. 000

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.370
0. 090
0. 460

0. 250
0. 250
0.500

0. 200
0. 100
0. 300

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 20/ 2019

46, 944.

9, 304

179, 495

808

.00

.00

.00

00

.00

.00

.00

20

00

00

.00

09:33:13

AMOUNT

46, 944

47, 554

358, 990

2,424

.00

.00

.00

00

.00

.00

.00

80

00

.00



CONTI D

ROADWAY

CAT NO0200

0445 627-00013

0450

630- 00000

0455

630- 00001

0460

630- 00007

0465

630- 00012

0470

630- 80001

0475

630- 80335

0480

630- 80341

0485

630- 80342

0490

630- 80343

0495 630-80344

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size Q)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 048. 000
GAL
48. 50000
12, 000. 000
HOUR
21. 20000
2, 500. 000
HOUR
45. 50000
150. 000
DAY
247. 00000
250. 000
DAY
904. 00000
6. 000
EACH
2, 530. 00000
4. 000
EACH
152. 00000
26. 000
EACH
20. 20000
96. 000
EACH
30. 30000
0. 000
EACH
40. 40000
192. 000
SF

30. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 391. 000
1, 160. 250
2,551. 250

142.500
31.500
174. 000

12. 000
10. 000
22.000

30. 000
18. 000
48. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

5.500
1. 000
6. 500

35.500
4.500
40. 000

0. 000
0. 000
0. 000

96. 000
0. 000
96. 000

Page 10

ESTI MATE RUN 06/ 20/ 2019

24,597

1,433

2,470

16, 272

20

136.

.00

30

25

00

00

.00

.00

20

35

.00

.00

09:33:13

AMOUNT

54, 086

7,917

5,434

43, 392

7,590

131.

1,212

2,908

.00

50

00

00

00

00

.00

30

00

.00

80



CONTI D

ROADWAY

CAT NO0200

0500 630-80359

0505

630- 80360

0510

630- 80363

0515

630- 80364

0520

630- 80368

0525

630-80370

0530

630- 80380

0535

630- 80430

0540

630- 80511

0545

630- 85011

0550 630-86801

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier

(Tenpor ary)

*Traffic Cone

*Runbl e Strip (Portable)

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
630. 000
DAY
80. 80000
500. 000
EACH
10. 10000
40. 000
EACH
25. 30000
40. 000
EACH
25. 30000
630. 000
DAY
20. 20000
1, 000. 000
LF
32. 90000
250. 000
EACH
1. 05000
2.000
EACH
3, 030. 00000
1. 000
LS
8, 590. 00000
160. 000
DAY
101. 00000
1. 000
LS

35, 360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
56. 000

146. 000

150. 000
0. 000
150. 000

4.000
1. 000
5. 000

0. 000
6. 500
6. 500

37. 000
28. 000
65. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500
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ESTI MATE RUN 06/ 20/ 2019

4,524

25

164.

565.

17, 680

80

.00

.00

.00

.00

.00

.00

00

09:33:13

AMOUNT
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PCN: 22377-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0003 09: 33:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 632- 00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0560 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 3, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 200, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adjustnent 75, 000. 000 5, 325. 530
FA 1, 757.620 1, 757. 62
1. 00000 7,083. 150 7,083. 15
0580 700-70018 F/ A Roadway Snoot hness Incentive 80, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 675, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0610 900- 00007 Added Item (Each)/ WIldlife Gate - CO #002 10. 000 0. 000
EACH 0. 000 0. 00
1, 322. 50000 0. 000 0.00
0615 607-11310 Fence CW TWP (Spec) - CO #002 44,120. 000 1, 651. 000
LF 4,186. 000 14, 692. 86

3.51000 5, 837. 000 20, 487. 87
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CAT NO0200

0620 304-03005

CAT NO0400

0595 620- 00002

0600 620-00012

0605 620-00020

22377
22377-BID
STRO132- 021
I TEM
DESCR! PTI ON
ROADWAY
ABC (CL 3) - CO #003

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 06/ 20/ 2019

ESTI MATE NO. 0003 09: 33:13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
2, 993. 000 2, 908. 000
oy 85. 000 2,741. 25
32. 25000 2, 993. 000 96, 524. 25
CAT 0200  CURRENT AMT $11,767,979.49%  616,411.50$ 1,673, 620. 90
1. 000 1. 000
EACH 0. 000 0. 00
37, 630. 00000 1. 000 37, 630. 00
1. 000 1. 000
EACH 0. 000 0. 00
30, 710. 00000 1. 000 30, 710. 00
2.000 2.000
EACH 0. 000 0.00
3, 750. 00000 2. 000 7, 500. 00
CAT 0400  CURRENT AMT $  75,840.00$ 0.00$  75,840.00

PRQIECT TOTAL

CURRENT AMT $11, 843,819.49$

616,411.50$ 1, 749, 460.



